	Tasks – 2005 – IP&M LYC
We will attempt to keep ahead of this schedule because unforseen circumstances always mean delays.
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	Intro – ‘Point of Need To Know’ Holiday Task – Reporting Back
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	Ch 1 Info Systems
p 1-17
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	Ch 2 Hardware & Software Tools
p18-33
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	Ch2

	Prac Skills for U3O1 p34
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	U3O1 Practice and Actual
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	U3O1

	Ch 3 Solve Info Prob – Analysis & Design p35-54
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	Ch3

	Ch 4 - Solve Info Prob – Dev, Test, Eval p55-70
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	Ch4

	Prac Skills for U3O2 p71-72
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	U3O2 Practice and Actual
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	U3O2

	Ch 5 Organizations and Information
p73-110, U3O3 SAC prep p111-112
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	Ch5

	U3O3 Practice and Actual
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	U3O3

	Ch 6 Prod Solutions that meet present & future needs p114-143
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	Ch6

	Prac Skills for U4O1 p144


	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	Prac

	U4O1 Practice and Actual
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	U4O1

	Ch 7 Networked Info Systems 
p145-164
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	Ch7

	Ch 8 Why Info Systems Change
p165-197
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	Ch8

	Ch 9 Implementing & Evaluating Changes to Info Systems p198-215
U4O2 SAC prep 216-217
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	Ch9

	U4O2 Practice and Actual
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	U4O2

	Preparation for Examination: Potts ‘Checkpoints 2005’, past papers.
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	Prep

	VCAA IP&M Exam

Monday Dates 
(“ * ” = Due week for book)
	1/2
	7/2
	14/2
	21/2*
	28/2
	7/3*
	14/3
	21/3 4d
	29/3* 4d
	4/4
	11/4
	18/4* 2d
	4/5 (3d)
	9/5
	16/5
	23/5*
	30/5
	6/6
	16/6 2d
	20/6*
	27/6
	19/7 4d
	25/7
	1/8
	8/8*
	15/8
	22/8*
	29/8
	5/9*
	27/9 4d
	3/10 2.5d
	10/10 3.5d
	17/10 2.5d
	24/10 2.5d
	31/10 4.5d
	Exam

	Textbooks: Potts’ Information Processing and Management’ (2003) Thomson Nelson publishers.

Potts ‘Checkpoints 2005’.
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Created by Keith Richardson

Test Your Knowledge Answers Due In


Ch 1, 2, 3, 4, 5, 6, 7, 8, 9.





Networking





Access Database, Project Management, User Documentation, Error Logs, Testing, Validation





Front Page, Bells & Whistles, Story Boards, UD, Image Modification.





Dig Camera, Scanner, Irfan View, PSP8, Printer





Test Your Knowledge Answers Due In


Ch 1, 2, 3, 4, 5, 6, 7, 8, 9.





Networking





Access Database, Project Management, User Documentation, Error Logs, Testing, Validation





Front Page, Bells & Whistles, Story Boards, UD, Image Modification.





Dig Camera, Scanner, Irfan View, PSP8, Printer





Security








